
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0005

04/02/2014

Contract Location: Time Allowed:

SR 56 (MIKE PADGETT HWY) BEGINNING AT BENNOCK MILL RD (CR 17

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone: (478)474-9092 Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

06/21/2013

06/26/2013

09/03/2013

09/10/2013

11/14/2013

00/00/0000

00/00/0000

1049 Days

07/24/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 04   

Elapsed Calender Days:

Percent Time: 19.35

203 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$26,146,009.15

$23,976,237.14

$23,844,329.36

8.55%

Counties:

Richmond

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0006431      $26,146,009.15 $23,976,237.14 $23,844,329.36 8.80% $780,423.57

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0005

04/02/2014

Project Number: 0006431      SR 56 (MIKE PADGETT HWY) - WIDENING & RCNS

 

CSSTP-0006-00(431)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,787,668.41 $1,163,329.54 $624,338.87

Non-Participating $446,917.05 $290,832.35 $156,084.70

Total Earnings $2,234,585.46 $1,454,161.89 $780,423.57

Stockpiled Materials $67,094.33 $67,094.33 $0.00

Gross Earnings $2,301,679.79 $1,521,256.22 $780,423.57

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,301,679.79 $1,521,256.22

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $780,423.57

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0005

04/02/2014

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .289

 190835.000 .019

CSSTP-0006-00(431)

 

.308 $3,625.87 $58,777.18

0015 201-1500     CLEARING & GRUBBING - LS  1.000 .491

 1809650.000 .035

CSSTP-0006-00(431)

 

.526 $63,337.75 $951,875.90

0025 205-0001     UNCLASS EXCAV CY  140,303.000 .000

 10.610 32,917.080

 

 

32,917.080 $349,250.22 $349,250.22

0160 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  3,436.000 .000

 16.010 1,050.000

 

 

1,050.000 $16,810.50 $16,810.50

0165 620-0200     TEMPORARY BARRIER, METHOD NO. 2 LF  135.000 .000

 97.630 75.000

 

 

75.000 $7,322.25 $7,322.25

0205 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  5,400.000 2,481.400

 1.900 573.000

 

 

3,054.400 $1,088.70 $5,803.36

0210 150-5010     TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOREA  5.000 .000

 14800.000 4.000

 

 

4.000 $59,200.00 $59,200.00

Category Amount: $500,635.29 $1,449,039.41

Category Number: 0020 DRAINAGE

0240 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  4,354.000 .000

 32.650 378.100

 

 

378.100 $12,344.97 $12,344.97

Category Amount: $12,344.97 $12,344.97



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0005

04/02/2014

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 PERMANENT EROSION CONTROL

0610 163-0240     MULCH TN  1,070.000 43.920

 178.980 10.180

 

 

54.100 $1,822.02 $9,682.82

Category Amount: $1,822.02 $9,682.82

Category Number: 0060 TEMPORARY EROSION CONTROL

0675 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  96.000 .000

 189.510 2.250

 

 

2.250 $426.40 $426.40

0685 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  35,356.000 .000

 0.280 511.000

 

 

511.000 $143.08 $143.08

0710 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  10.000 .000

 526.410 4.000

 

 

4.000 $2,105.64 $2,105.64

0725 171-0030     TEMPORARY SILT FENCE, TYPE C LF  70,712.000 39,941.235

 3.370 1,666.875

 

 

41,608.110 $5,617.37 $140,219.33

Category Amount: $8,292.49 $142,894.45

Category Number: 0010 ROADWAY

1020 615-1000     JACK OR BORE PIPE - LF  290.000 .000

 310.580 240.000

STEEL, 30 IN DIA, 0.312 IN THK

 

240.000 $74,539.20 $74,539.20

Category Amount: $74,539.20 $74,539.20

Category Number: 0020 DRAINAGE

1075 670-1120     WATER MAIN, 12 IN LF  525.000 26.200

 77.070 21.000

 

 

47.200 $1,618.47 $3,637.70



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0005

04/02/2014

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

1085 670-1160     WATER MAIN, 16 IN LF  24,000.000 1,313.000

 70.640 1,929.000

 

 

3,242.000 $136,264.56 $229,014.88

1095 670-2060     GATE VALVE, 6 IN EA  20.000 2.000

 884.360 3.000

 

 

5.000 $2,653.08 $4,421.80

1110 670-2120     GATE VALVE, 12 IN EA  12.000 1.000

 2077.200 1.000

 

 

2.000 $2,077.20 $4,154.40

1120 670-2160     GATE VALVE, 16 IN EA  42.000 2.000

 5826.480 3.000

 

 

5.000 $17,479.44 $29,132.40

1125 670-4000     FIRE HYDRANT EA  35.000 2.000

 4183.880 2.000

 

 

4.000 $8,367.76 $16,735.52

Category Amount: $168,460.51 $287,096.70

Category Number: 0010 ROADWAY

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 .000

 1.000 -670.910

(IN# 1)

                                                            

-670.910 $-670.91 ($670.91)

9050 632-0003     CHANGEABLE MESSAGE SIGN, PORTABLE, TYPE 3EA  .000 .000

 7500.000 2.000

                                                            

                                                            

2.000 $15,000.00 $15,000.00

Category Amount: $14,329.09 $14,329.09

Project Total Amount: $780,423.57 $2,234,585.46


